	Iowa Interactive Status				
	Report As of				
	Project Name	Requesting Department	Phase	Target Dates	Status
Static Sites	DHS WACK Template Redesign	Dept. of Human Services	Live	12/11/07	The template and all it's fixes went live on 12/11/07.
Static Sites	Status of African Americans	Dept of Human Rights	Dev	TBD	II completed all of the requested changes to their new site on 12/17. Waiting hear back from the partner regarding these changes. II followed up with a voice mail message on 12/26/07. (No change as of last update)
	Iowa Board of Nursing-Phase	Iowa Board of Nursing	On Hold	01/15/08	Partner is developing additional content for their site and as a result the partner has postponed phase II of the redesign project until after 01/15/2008. Il will be contacting the partner after 01/15/2008 to determine the status of additional content and to determine if the partner is ready to begin planning phase II of site redesign. (No change as of last update)
Static Sites	Iowa Person Directed Care Coalition	Dept. of Inspection	Dev	01/04/08	Partner had a board meeting on 12/17. The partner discussed the website and it received very positive feedback from the board. The partner is to provide some additional content and has advised II of a layout change. They also mentioned adding video to the website. I informed the partner that the video addition to the website would be a project change reques outside of the initial project request. (No change from previous report.)
Static Sites	OEI Static Web Site	Office of Energy			The site went live on 12/05/07.
Static Sites		Independence	Live		

	DNR Web Front End Data Consolidation Page	Dept. of Natural Resources	Planning	TBD	Il met with Gail George on 12/7/07 to discuss the project and gather requirements. Il has all the requirements with the exception of the content. Gail will have to coordinate efforts across the varying DNR groups to gather the content needed for the page. Il contacted Gail on 1/2/08 and is waiting to hear back from her on the progress of her information gathering.
Static Sites					II is set to meet with Drew Dinsmore and Kent
Static Sites	Department of Veterans Affairs Web Page Redesign	Dept. of Veterans Affairs	Planning	02/15/08	Hartwig on 1/18/08 to discuss the design concepts II shared with them on 12/27/08. IDVA is still continuing to gather content.
Static Sites	Iowa State Historical Society Website Redesign	Dept. of Cultural Affairs	Planning		Il is currently reviewing the content provided to us. Il plans to meet with the partner again the second week of January.
Dynamic Sites	Administrative Rules Terminal – LINC Web service	Gov's Office and Legislature	Live/Completed		Il received confirmation from the Partner that all outstanding issues have been tested and are resolved. This project will be removed from the list.
	Administrative Rules Terminal - Electronic Filing	Gov's Office and Legislature	Change Request- development		The Partner will begin testing changes made to the Electronic Filing system. Il will meet with Partner on 01/17/2008 to review test results and determine additional testing needs.
Dynamic Sites Dynamic Sites	State Homepage	Dept. of Administrative Services/IOWAcc ess	Planning	1/7/2008	Il met with the partner on 12/13 to discuss the change in direction of this project. Il will revise the functional requirements for this project and will contact the partner via email regarding any questions that arise. No change from previous report.
Dynamic Sites	AMBER Alerts	Dept. of Public Safety-Iowa State Patrol	Planning	01/04/08	Il is prototyping the website homepage. Il will provide this to the partner the week of 12/31/2007. Il is currently working on the application prototype.
Dynamic Sites	Criminal Juvenile Justice Planning-enhancements	Criminal Juvenile Justice Planning	Change Request planning (for live application)		CJJP has approved the change request. All changes were rolled to production on 11/20/07.

FaDSS	Dept. of Human Rights	Change Request planning (for live application)	12/12/07	II will roll the fixes into production on 12/14/07.
Winter Road Conditions WAP	Dept. Public Safety	Maintenance	01/03/08	II should have the requested data from the DOT in a few weeks. II has not received any data as of 01/02/2008. II will follow up with the partner on 1/3/2008.
PERB Survey-Phase I	Public Employers Relation Board	Development	TBD	Partner provided some additional changes to the survey form. It is working on those changes.
Real-Time Election results	Sec. of State	Planning	01/03/08	Weekly meetings are occurring. Next meeting with Partner is on 01/03/2008 to complete work on gathering the functional requirements.
DNR-Web Portal Redesign	Department of Natural Resources	Planning	TBD	Il learned from Tracy Fahrion on 12/17/07 that the DNR has not officially given the green light for them to work on this project. They are still in the process of determining who they will use for their redesign and content management needs. Il informed Tracy that we will remove this project from our list and place back into our project leads, thus reallocating the resources previously assigned
DNR-Conference Registration/Transcaer	Department of Natural Resources	Planning	02/01/08	II sent the functional requirements and the proposed project time line to Rodney Ticker and Dawn Connet on 12/26/07. II will await their feedback and subsequent acceptance before moving forward on development. Dawn Connet and Rodney Tucker are to meet on 1/2/08 to discuss and finalize the requirements.
Professional Licensing Division - admin & public side	Professional Licensing Division	Live, CR planning, maintenance	01/07/08	The partner has not been able to test the remaining Phase II issues and will not be able to until January. II is continuing to work through the gap analysis. II is working on a DOR request, Receipts Issue, and an Engineering FE exam conversion.
	Winter Road Conditions WAP PERB Survey-Phase I Real-Time Election results DNR-Web Portal Redesign DNR-Conference Registration/Transcaer	Rights Winter Road Conditions Dept. Public WAP Safety PERB Survey-Phase I Public Employers Real-Time Election results Sec. of State DNR-Web Portal Redesign Department of Natural Resources DNR-Conference Department of Registration/Transcaer Department of Professional Licensing Professional	Rights planning (for live application) Winter Road Conditions Dept. Public Maintenance WAP Public Employers Development PERB Survey-Phase I Public Employers Development Real-Time Election results Sec. of State Planning DNR-Web Portal Redesign Department of Natural Resources Planning DNR-Conference Department of Natural Resources Planning DNR-Conference Department of Natural Resources Planning	Rights planning (for live application) Winter Road Conditions Dept. Public Maintenance 01/03/08 WAP Safety Maintenance 01/03/08 PERB Survey-Phase I Public Employers Relation Board Development TBD Real-Time Election results Sec. of State Planning 01/03/08 DNR-Web Portal Redesign Department of Natural Resources Planning TBD DNR-Conference Department of Natural Resources Planning 02/01/08 DNR-Conference Department of Natural Resources Planning 02/01/08 Professional Licensing Professional Live, CR planning, 01/07/08

Transaction based	Iowa Parks Shelters, Lodges, Cabins, and Campgrounds	Dept. of Natural Resources	Live	Next meeting 1/3/08	II had to adjust the project plan to allow more time for development. II started internal testing on 12/27/07. II will now hand off to DNR to test on 1/7/08. No change as of last entry.
	Iowa Bureau of Professional Licensure	Iowa Bureau of Professional Licensure	Live (renewals only)	01/04/08	II had a conference call with IBPL on 12/20/07 to discuss the status of the project with IBPL Project Manager Margie Jass. II presented the new project time line. The time line was approved by IBPL. II working to implement the LaserGrade implementation scheduled to go live on 1/4/2008. No change as of last entry.
Transaction_based					
Transaction_based	Shopping Cart	Legislative Services	Planning	01/11/08	II had a conference call with our Virginia partner to discuss enhancements to the Shopping Cart application. II will continue to gather functional requirements for this application along with a project time line.
	Building Construction / Environmental Regulation Portals	lowa Dept. of Economic Development			II has updated all content received to date. II spoke with the partner on December 4th to discuss this ongoing project and informed the partner that II would make all final updates once we had all the content for the entire site. Will be meeting with partner on the Environmental side on 01/04/08.
Static Leads					
	Iowa Food Safety Task Force	Dept. of Inspections and Appeals			After meeting with Dave W. on 10-04-07, this project is on hold until late next spring or summer. September is food safety awareness month and they would like to have something completed prior to then, probably beginning of August 2008. This will be a new site.
Static Leads					
Static Leads	lowa Statewide Interoperable Communications System Board	Iowa State Patrol	Planning	TBD	Captain Todd Misel mentioned the need for a static website for the entity.
	Direct Care Workers Site	Dept. of Inspections and Appeals			The partner is checking to see if this website is still desired. On hold right now. II will follow up with the partner in December to check
Static Leads					status.

	Attorney General Website	Office of the Attorney General			Waiting on contact from Partner before proceeding with this project
Static Leads					
Static Leads	DNR Energy Page Redesign	Dept of Natural Resources	Planning	TBD	II received word from Brian Crowe of OEI informing II that DNR Energy is now under the jurisdiction of OEI. They are working on defining the strategy for the DNR Energy site. Until then this site redesign is on hold.
Dynamic Leads	DNR-Volunteer Tracking	Dept of Natural Resources		TBD	Researching potential solutions for a volunteer tracking application.
Dynamic Leads	Office of Energy Independence	Office of Energy Independence		TBD	Need to submit new paperwork to ITE. OEI would like password protection added to the site.
Dynamic Leads	Governors Website	Office of the Governor		TBD	II is taking over this site from ITE. Need to submit new paperwork to ITE, Charter, SOW, WSHQ, Etc.
Dynamic Leads	Department of Management	Department of Management	Planning	TBD	II is taking over this site from ITE. Need to submit new paperwork to ITE, Charter, SOW, WSHQ, Etc. In addition the partner has requested a site redesign. The partner asked to be contacted on 01/15/2008 to begin conversations concerning the redesign.
	DNR-Web Portal Redesign	Department of Natural Resources		TBD	II learned from Tracy Fahrion on 12/17/07 that the DNR has not officially given the green light for them to work on this project. They are still in the process of determining who they will use for their redesign and content management needs. II informed Tracy that we will remove this project from our list and place back into our project leads, thus reallocating the resources previously assigned
Dynamic Leads					
Transaction_based Leads	Conference Registration	Dept. of Education			Received call from Dept. of Education and informed that there was no status change with project. Will wait until after the first of the year to open discussion.